Action items for moving to UPS B:
1. Confirm that the following is the complete list of equipment on UPS B: (Carl – 4/13)
a. Planck Penguin cluster

b. MR first floor office switch stack

c. Wireless network equipment

d. INS core router (Dual power – connected to UPS A also)

2. Confirm all electrical work needed for the block time has been completed. Carl – 4/13

3. Identify anything missing parts (cables, power cords, etc…) for blocktime? (Carl & Steven)
4. Identify the sequence of events (shutdown systems, switch power source, etc…) (Carl)

5. Review schedule for Thursday, 4/16:
a. 7am – 10am : move office switch stack power from UPS B to UPS D (Carl & Steven)

b. 7am – noon : move wireless network equipment from UPS B to UPS D (Carl & Steven)

c. 8am – 10am : move penguin cluster from UPS B to UPS D (Hector & Carl)

